

**RESOLUTION NO. 2024 – \_\_\_\_**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN CARLOS  
APPROPRIATING \$50,000 FROM THE GENERAL CAPITAL FUND (FUND 0025)  
UNASSIGNED FUND BALANCE AND AMENDING THE PUBLIC PROJECTS AGREEMENT  
WITH CENTRAL PACIFIC ENGINEERING, INC. FOR THE LANDSLIDE REPAIR AT  
3144 BRITTAN AVENUE – PROJECT #C2319.**

---

**WHEREAS**, during the 2022-23 winter storms, the city experienced extended periods of heavy rains which oversaturated the ground causing surface flooding and leading to multiple landslides throughout the city within the right-of-way and adjacent to private property; and

**WHEREAS**, during construction, Central Pacific Engineering, Inc. (“Contractor”) discovered that the field conditions had changed from the initial landslide and additional repair work was needed outside of the original scope of work; and

**WHEREAS**, the Contractor encountered unsuitable soil that was overly saturated due to a natural spring that ran through the project limits; and

**WHEREAS**, the Contractor needed to over-excavate the area in order to reach dry soil to properly install the bench that would stabilize the hillside and meet compaction requirements; and

**WHEREAS**, as part of the over-excavation, the Contractor also needed to bring in additional fill material to restore the hillside to its original condition prior to the landslide that was not originally included in the scope of work; and

**WHEREAS**, the Contractor provided an estimate to perform the additional work and complete the project in the amount of \$50,000; and

**WHEREAS**, ENGEO, Inc., the City’s on-call geotechnical engineering consultant and inspector for the project, recommended that the additional work be completed for safety reasons and to prevent future slides from occurring within the project limits; and

**WHEREAS**, staff requests the contingency balance be increased up to the project budget for any unforeseen conditions that may contribute to additional work outside the original scope of work.

**NOW, THEREFORE BE IT RESOLVED**, that the San Carlos City Council hereby appropriates \$50,000 from the General Capital Fund Unassigned Fund balance and amends the public projects agreement with Central Pacific Engineering, Inc. for the Landslide Repair at 3144 Brittan Avenue – Project #C2319.

\* \* \* \* \*

I, City Clerk Crystal Mui, hereby certify that the foregoing Resolution was duly and regularly passed and adopted by the City Council of the City of San Carlos at a scheduled meeting thereof held on the 25<sup>th</sup> day of November 2024, by the following vote:

**AYES, COUNCILMEMBERS:**

---

**NOES, COUNCILMEMBERS:**

---

**ABSENT, COUNCILMEMBERS:**

---

---

**CITY CLERK** of the City of San Carlos

APPROVED:

---

**MAYOR** of the City of San Carlos